SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:31PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) . 04-0120F4
Diary #: 108 Const Calendar Day: 60 Date: 03-Aug-2012 Frida
y y _ g-eole ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny, warm

Working Day If no, explain:

Diary: Dispute
General Comments
MEP CCO meeting from 0900 to 1000, observe painting operations in advance of coverage for Saman .
Soheilifard during his vacation, observe paint repair of cable bands after CCO 200 suspender cover fit-up,
general MEP paperwork and observation of fieldwork
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 121 0-000-000.121 —
The FWS crew spent the entire shift preparing material stockpiled at Pier 7 for shipment to the bridge
CCO0-045 Bid Item: 004 0-PID-ELS.045 Painting of Installed Ductile Iron Pipe
CERTIFIED COATINGS COMPANY
Di ary: Dispute
DIP paint repair 004  0-PID-ELS.045 -
The CCC crew painted over the primed paint repair of the 12" and 6" DIP along the south barrier of the WB
bridge from PP 64 to 97.
CCO-200 Bid Iltem: 001 0-VTC-000.200 SAS Vertical Clearance at PP 98
SMITH-EMERY SF
Di ary: Dispute
CCO # 200 Cable band paint 001  0-VTC-000.200
repair [
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 108 Date: 03-Aug-2012 Friday

| arrived in the warehouse at approximately 1315 to observe paint repair of the cable bands at PP 98
following fit up of suspender covers.

At 1335, Scott Kortum and Fred Michels of Smith-Emery arrive to perform MT on the areas around where
the suspender cover plate attachment bolt holes had been drilled and tapped. No indications were found
and the Smith Emery Crew left the area at 1355 for approximately 1/2 hour of CCO 200 work. Note that
neither Scott Kortum nor Fred Michels are shown in the PMIV labor listings for Smith Emery.

CCO0-200 Bid ltem: 001 0-VTC-000.200 SAS Vertical Clearance at PP 98
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 0.75 0.00 0.00 0.75 D
Di ary: Dispute
CCO # 200 Cable band paint 001 0-VTC-000.200
repair [

| arrived in the warehouse at approximately 1315 to observe paint repair of the cable bands at PP 98
following fit up of suspender covers.

At 1415, Tony Katones and Rick Salcido arrived at the area and began paint repair. The repair area was
cleaned using MEK, then a single coat of Noxide primer to a wet coat thickness of between 14 mils and 22
mils on the four paint repair areas (the Contract Special Provisions require a wet coat thickness of between
13 mils and 22 mils). Tony K. and Rick S. competed the work and left the area at 1355 for approxiamtely
45 minutes of CCO 200 work. Note that Rick Salcido is not listed in the PMIV labor list for CCC.

The repaired areas were checked on 8/6/2012 to ensure a correct dry coat thickness and that the paint
repair hadn't caked nor cracked.
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